
July 1, 2021 thru September 30, 2021 Performance

B-13-DS-06-0001Grant:

CaliforniaGrantee:

Grant Number:
B-13-DS-06-0001

Grantee Name:
California

LOCCS Authorized Amount:
$70,359,459.00

Estimated PI/RL Funds:

Obligation Date: Award Date:

Contract End Date:
Original - In Progress
Review by HUD:

Total Budget:
$70,359,459.00

Disasters:

No Disasters Found
Declaration Number

Narratives
Executive Summary:
The 2013 Rim Fire destroyed 257,314 acres of land in Tuolumne County and ranks as the third largest wildfire in State
history. The fire burned for over two months through large portions of the Stanislaus National Forest, threatening
surrounding communities and damaging the critical watershed for local communities, the San Joaquin Valley, and San
Francisco (City/County). Unfortunately, the Rim Fire is not an isolated incident. In 2016, a total of 2,986 fires consumed
564,835 California acres. Despite a record snowfall, 2,134 fires have consumed 22,817 acres in California during the period
between January 1 and June 18, 2017. 
The Rim Fire’s direct emergency response cost was $127 million and estimates of environmental damage range up to $736
million. In September 2015, the Valley and Butte Fires burned over 145,000 acres, destroyed 2,728 structures and resulted
in 7 deaths. California’s prolonged severe drought and related epidemic tree mortality magnifies risk, coupled with 2017’s
above average rain and snow fall levels which creates fuel loading grasses and vegetation that can readily be ignited in
summer thunderstorms. 
Fires have serious consequences for local communities, including public health impacts, property damage, and economic
disruption.  They also threaten the backbone watersheds of the State’s water system; sixty percent of the State’s water
supply originates in California’s Sierra Nevada region.
The Community and Watershed Resilience Program (CWRP) provides an innovative, revenue-generating, scalable, and
replicable model for similar regions throughout California and the western United States. Developed in partnership with
federal and local government agencies, community organizations, and private business, the CWRP is built around
partnerships and practices designed to overcome the financial and institutional barriers to sustainable, healthy forests and
watersheds. The CWRP will also facilitate the transition to a sustainable forest economy in our rural communities.
The State of California’s Community and Watershed Health Resilience Program is composed of activities in three integrated
pillars: 1).   Forest and Watershed Health Activities include forest thinning, biomass removal, restoration, and reforestation
within the Rim Fire burn area, designed to improve forest and watershed health and resilience against disturbances; 2).   The
Integrated Biomass and Wood Products Facility will provide clean power, cooling and heating, and a wood products facility to
utilize biomass material removed from the impacted disaster area; and 3). A Community Resilience Center, designed to
increase community resilience by providing year round services, including education and job training to support forest and
watershed work and the biomass facility. This facility will be a model for serving rural communities.
HUD granted a limited waiver modifyig 42 U.S.C. 5305(c)(2)(A)(i) to the extent necessary to permit the state to use a
percentage of not less than 38 percent to qualify activities under the low-and moderate-income area benefit national
objecive in the August 7, 2017 Federal Register Notice. The demographics of the declared disaster (MID URN) area, includes
a high population of seasonal residents and retirees. The area lacks access to education and jobs, 14.5% of the county
residents live in poverty, 12% have not completed high school and 51% of the county households are over age 60. HUD has
not officially responded to the State’s waiver request.  If, based on the results of the Biomass Utilization Facility feasibility
study, it is determined that using the Low-Moderate Jobs National Objective is the best approach, no LMI waiver would be
necessary for the Biomass Utilization Facility funding.
 

MID-URN Areas:
MID-URN AREAS: The Target Area includes the Rim Fire burn and evacuation and evacuation waring areas (Rim Fire Burn
Scar, Evacuation Areas) in Census Tracts 06109002200, 06109004100, 06109003100, 06109003200, 06109004200.  The
State is incorporating resilience and replicability for forest and watershed health activities. This includes thinning, creating
fuel breaks, reforestation, biomass removal, rangeland improvements and noxious weed treatments to reestablish carbon
storage in living trees, help prevent future fires, reduce invasive species, and provide jobs and revenue to help build a strong
rural economy.
The biomass facility will provide a marketable end-use for biomass removed from within the county, lessen Tuolumne

Active
QPR Contact:Grant Status:
No QPR Contact Found

Grant Award Amount:
$70,359,459.00
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$0.00
$21,240,225.52

$1,433,979.12

$1,433,979.12

Total Obligated

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget
$70,359,459.00

$0.00 $0.00

     Program Funds Drawdown

To Date

$21,146,673.13

$69,611,271.00
$70,359,459.00

Overall

Program Income Received

$0.00
$0.00

County’s reliance on imported energy, reducing greenhouse gases, and producing jobs in the region.
The Community Resilience Center (CRC) will provide social resilience to Tuolumne and surrounding counties. Tuolumne
County is a regional leader in responding to disaster, with the region’s only food bank and major evacuation center.
Therefore, during emergencies in neighboring counties, they often turn to Tuolumne County for support. The proposed
resilience centers will be located in a community selected with input from the communities in the County.
The Rim Fire destroyed permanent public infrastructure, including the ingress egress road systems, as well as erosion and
landslides that undermine the integrity of the system and wear and tear from ongoing fire recovery efforts have caused
additional damage. The Rim Fire destroyed rangelands, fencing, and water troughs that had been in use by cattle ranchers
under long-term agreements with the USFS and now prevents grazing in the forest.
The damage from the Rim Fire has long-lasting effects well beyond the forests. Local communities, which are closely linked
to the health of forests through timber, wood products, the recreation industry and tourism, continue to suffer from the
business losses and closures caused by the fire, the direct public health impacts, and depressed property values. Damage to
downstream water storage and supply, as well as the long-term implications for carbon storage, all have global effects.
From a regional perspective, the Target Area has experienced regular wildfire events, as shown in the Tuolumne Burn
History Map. The 1987 Complex Fire burned 157,000 acres in Tuolumne County, much of which burned again in the Rim
Fire. Natural regeneration of trees following wildfires that burn as hot as the Complex and Rim fires is often insufficient,
resulting in conversion from forest to grass and shrub lands, which are more susceptible to high severity fires and store
substantially less carbon than healthy forests. (Maps identified in this section are located on the State of California’s
Department of Housing and Community Development website.)
 

Key Agencies, Partners, Positions, Personnel:
Awardee;
State of California Department of Housing and Community Development
     Mark Stivers, Deputy Director
     Susan Naramore, Specialist II
     Patrick Talbott, HCD Representative II
     Amanda Ohman, Section Chief
    
                       
 
Primary Project Management and Implementation Responsibilities:
State of California’s Governor’s Office of Planning and Research (OPR)
     Louise Bedsworth, Deputy Director
 
Technical Assistance and Collaborative Project Partnerships between federal, state and local agencies:
The Sierra Nevada Conservancy (SNC)
      Angela Avery, Chief, Policy and Outreach Division
      Elliott Vander Kolk, NDRC Project Coordinator
 
Fuel Break Activities:
California Department of Forestry and Fire Protections (CAL FIRE)
       Matthew Reischman, Assistant Deputy Director
 
Community Resilience Center:
     Tuolumne County
           Maureen Frank, Deputy County Administrator
 
California Environmental Protection Agency
      Ashley Conrad-Saydah, Deputy Secretary, Climate Policy
 
United States Forest Service
      Maria Benech, Rim Fire Restoration Coordinator
 
California Conservation Corp
     Amy Cameron, Chief Deputy Director

$1,433,979.12 $21,240,225.52Total Funds Drawdown

HUD Identified Most Impacted and Distressed $0.00 $8,732,420.09

$ 0.00$ 0.00Other Funds

$ 0.00Match Funds $ 0.00

$ 0.00Non-Match Funds $ 0.00

$0.00
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Overall Progress Narrative:

Progress Toward Required Numeric Targets

ActualRequirement Target
Overall Benefit Percentage 50.00% 18.80%58.16%

Overall Benefit Amount $32,259,009.50 $3,345,833.65$37,526,489.00

Minimum Supporting Leverage $.00 $.00$.00

Minimum Direct Leverage $.00 $.00$.00

Limit on Public Services $10,553,918.85 $.00$.00

Limit on Admin/Planning $14,071,891.80 $3,440,549.77$5,841,440.00

Limit on Admin $.00 $2,301,550.05$3,517,973.00

Most Impacted and Distressed $70,359,459.00 $8,732,420.09$.00

Projected

Funds Expended

Overall This Period To Date

$ 0.00CA Attorney General $ 0.00

$ 859,312.17State of California - CDBG Program $ 14,301.32

$ 172,755.00The Beck Group, Inc. $ 0.00

$ 14,112,933.09United States Forest Service $ 0.00

$ 171,569.01California Conservation Corps $ 0.00

$ 88,519.00California Department of Forestry and Fire Protection $ 0.00

$ 4,135,567.90County of Tuolumne $ 1,406,813.90

$ 643,419.24GCR Inc. $ 12,863.90

$ 329,940.00HELIX Environmental Planning, Inc. $ 0.00

$ 66,062.72Rural Community Assistance Corporation $ 0.00

$ 566,595.00Sierra Nevada Conversancy $ 0.00

$ 0.00State of California - CDBG Administration $ 0.00

Forest and Watershed Health Project (FWHP):   The USFS has submitted an invoice for 2021
third quarter expenses of approximately one million ($1,000,000) dollars for work completed as
of September 30.  USFS has completed approximately fourteen million dollars ($14,000,000)
of work to date. Approximately thirteen million ($13,000,000) has been paid out. The USFS is
moving from completing final forest preparation work to planting trees and reforestation work.
Community Resilience Centers (CRC) projects: The County is managing one contractor that is
under contract to construct both Groveland and Tuolumne CRC projects.  Construction is
moving ahead on schedule with some minor delays due to supply chain issues.  HCD has
received construction reimbursement requests of approximately three and a half million from
the county.  All construction funds will be drawn by fall of 2022, well before the extended
expenditure deadline of September 30, 2023. 
Biomass Utilization Fund (BUF): SNC and Rural Community Assistance Corporation (RCAC)
are working on three project applications for funding under the economic development (ED)
revolving loan fund part of this program.  The project applicants are doing preliminary design
and site feasibility analysis needed for securing full project funding approvals. RCAC has a
consultant doing three project environmental reviews on proposed project sites and all three
applicants continue to work on permitting plans for meeting local development compliance.
 

3

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Project Summary
Project #, Project Title This Report To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

17-NDR-01, NDR Administration $55,511.47 $3,517,973.00 $2,301,550.05

17-NDR-02, Community Resilience Center $1,378,467.65 $18,767,250.00 $3,912,072.65

17-NDR-03, NDR Forest & Watershed Health $0.00 $27,174,236.00 $14,762,677.10

17-NDR-04, NDR-Biomass Facility & Wood Products $0.00 $20,900,000.00 $263,925.72

9999, Restricted Balance $0.00 $0.00 $0.00

NDR-LTC, Long-Term Commitments $0.00 $0.00 $0.00

NDR-OV, NDR Outcome Values $0.00 $0.00 $0.00

NDR-SL, Supporting Leverage $0.00 $0.00 $0.00

Activities

17-NDR-01 / NDR AdministrationProject # /
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$772,051.00

NA GCR Inc.

Total Projected Budget from All Sources $772,051.00

$0.00

$0.00

$772,051.00

$670,284.34

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NDR - Adm - GCR

$12,863.90

$0.00

$0.00

Jul 1 thru Sep 30, 2021

Activitiy Type:

$0.00

02/27/2019

$0.00

To Date

02/28/2017

N/A

$643,419.24

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Providing technical assistance to CA and our grantees in administering NDR funds.

Location Description:

County of Tuolumne census tracts are reflected in the following list of type; code; name; and sheets:
TRACT;06109001100;11;1 TRACT;06109001200;12;1 TRACT;06109002100;21;1 TRACT;06109002200;22;1
TRACT;06109003100;31;1 TRACT;06109003200;32;1 TRACT;06109004100;41;1 TRACT;06109004200;42;1
TRACT;06109005100;51;1 TRACT;06109005201;52.01;1 TRACT;06109985202;9852.02;1

GCR Inc. also known as Civix attended monthly meetings with HCD staff to discuss technical
assistance needs of HCD and subrecipients.  Civix staff participated in eCivis software training
as part of submitting financial reports to request payment of monthly consultant invoices.  Civix
staff participated and facilitated Core Team

Activity Progress Narrative:

NDR Adm - GCRActivity Title:

Project Number:
17-NDR-01

Project Title:
NDR Administration

$643,419.24$12,863.90GCR Inc.

$12,863.90     Program Funds Drawdown $643,419.24

$643,419.24$12,863.90Total Funds Expended

$ 0.00$ 0.00Other Funds

$ 0.00   Match Funds $ 0.00

$ 0.00   Non-Match Funds $ 0.00

Other Funds:

Overall This Period To Date

$ 0.00Match Funds $ 0.00

$0.00
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meetings with HCD as well as monthly update meetings with subrecipients.  Civix reviewed
ongoing eligibility and regulatory compliance issues for HCD and subrecipients. 
Civix staff provided trainings on new Section 3 regulations.  No construction is associated with
this admin activity so no Section 3 compliance goals are required.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Section 3 Qualitative Efforts:

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$493,875.00

NA County of Tuolumne

Total Projected Budget from All Sources $493,875.00

$0.00

$0.00

$493,875.00

$157,710.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NDR Adm - Tuolumne

$28,346.25

$0.00

$0.00

Jul 1 thru Sep 30, 2021

Activitiy Type:

$0.00

08/31/2023

$0.00

To Date

04/01/2017

N/A

$223,495.25

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administration activity tasks for NDR reporting to HUD along with compliance and mointoring work required as part of
costs to carry out the development of the Community Resilience Centers.

Location Description:

County of Tuolumne, census tracts are reflected in the following list of type; code; name; and sheets:
TRACT;06109001100;11;1 TRACT;06109001200;12;1 TRACT;06109002100;21;1 TRACT;06109002200;22;1
TRACT;06109003100;31;1 TRACT;06109003200;32;1 TRACT;06109004100;41;1 TRACT;06109004200;42;1
TRACT;06109005100;51;1 TRACT;06109005201;52.01;1 TRACT;06109985202;9852.02;1

County submitted monthly activity reports and financial reports for reimbursement of CRC
project costs, including construction payments.  County continues to work with the construction
contractor on Section 3 compliance goals associated with the

Activity Progress Narrative:

NDR Adm - Tuolumne CntyActivity Title:

Project Number:
17-NDR-01

Project Title:
NDR Administration

$223,495.25$28,346.25County of Tuolumne

$28,346.25     Program Funds Drawdown $223,495.25

$223,495.25$28,346.25Total Funds Expended

$ 0.00$ 0.00Other Funds

$ 0.00   Match Funds $ 0.00

$ 0.00   Non-Match Funds $ 0.00

Other Funds:

Overall This Period To Date

$ 0.00Match Funds $ 0.00

$0.00
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CRC construction work.  County submitted labor standards reports to HCD.  County
coordinated the recordation of CRC Use Restrictions on real property to ensure project
compliance for five years after occupancy permit is issued.  County met monthly with HCD and
consultants to ensure CRC project compliance during construction.  County is developing CRC
operations and management plans to ensure long term viability.
County attended trainings on new Section 3 regulations. No construction is associated with this
admin activity so no Section 3 compliance is required.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Section 3 Qualitative Efforts:

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,122,664.00

NA State of California - CDBG Program

Total Projected Budget from All Sources $1,122,664.00

$0.00

$0.00

$1,122,664.00

$682,685.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NDR- Adm - HCD

$14,301.32

$0.00

$0.00

Jul 1 thru Sep 30, 2021

Activitiy Type:

$0.00

09/29/2022

$0.00

To Date

01/31/2017

N/A

$952,864.56

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General administration of all NDR activities.

Location Description:

County of Tuolumne census tracts are reflected in the following list of type; code; name; and sheets:
TRACT;06109001100;11;1 TRACT;06109001200;12;1 TRACT;06109002100;21;1 TRACT;06109002200;22;1
TRACT;06109003100;31;1 TRACT;06109003200;32;1 TRACT;06109004100;41;1 TRACT;06109004200;42;1
TRACT;06109005100;51;1 TRACT;06109005201;52.01;1 TRACT;06109985202;9852.02;1

HUD NDR Grant Administration: HCD submitted second 2021 Quarterly Performance Report
(QPR) in DRGR and posted on NDR webpage. HCD staff worked moving NDR agreements
from HCD’s existing financial management system (CAPES) to the new eCivis Grants Network
system.  HCD staff posted NDR contracts

Activity Progress Narrative:

NDR Administration - HCDActivity Title:

Project Number:
17-NDR-01

Project Title:
NDR Administration

$859,312.17$14,301.32State of California - CDBG Program

$14,301.32     Program Funds Drawdown $952,864.56

$859,312.17$14,301.32Total Funds Expended

$ 0.00$ 0.00Other Funds

$ 0.00   Match Funds $ 0.00

$ 0.00   Non-Match Funds $ 0.00

Other Funds:

Overall This Period To Date

$ 0.00Match Funds $ 0.00

$0.00
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issued by USFS for FWHP work as well as NEPA documents on the NDR webpage.  HCD
submitted payment requests through DRGR for reimbursements to subrecipients, consultants
and HCD   eligible costs. Staff coordinated and participated in monthly Core Team meeting to
discuss NDR grant compliance and resolving implementation issues. Staff participated in
monthly updates with HUD disaster recovery staff, providing NDR updates and requests for
technical assistance. HCD created a 2021 monitoring schedule for all NDR subrecipients.  One
consultant service contract, HELIX, was closed out.
HCD NDR Grant Administration: HCD reviewed subgrantee monthly reports and requests for
reimbursements and processed    payments. HCD provided training to subrecipients on use of
eCivis Grants Management system.  HCD staff completed SNC amendment and worked on
amendments to the CCC and USFS subgrantee agreements. Staff completed recordation of
CRC Use Restrictions that ensure five years of eligible use. HCD staff coordinated submittal of
labor standards and annual reports.  HCD staff participated in meetings regarding BUF project
environmental review process and provided regulatory guidance. Staff participated monthly
meetings with each subgrantees to discuss regulatory compliance and grant administration
work.
HCD staff attended Section 3 trainings on new regulatory compliance and provided access
subrecipients with access to Section 3 trainings. No construction is associated with this admin
activity so no Section 3 compliance goals are required.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Section 3 Qualitative Efforts:

NoneActivity Supporting Documents:

17-NDR-02 / Community Resilience CenterProject # /
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,009,578.00

Low/Mod County of Tuolumne

Total Projected Budget from All Sources $18,009,578.00

$0.00

$0.00

$18,007,390.00

$886,332.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

17-NDR-02b

$1,378,467.65

$0.00

$0.00

Jul 1 thru Sep 30, 2021

Activitiy Type:

$0.00

08/31/2023

$0.00

To Date

05/01/2017

Area Benefit (Census)

$3,345,833.65

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

The CRC feasibility determined that additional funding would be needed to build two facilities. HCD was able to obligate an
additional $5.5 million dollars in Neighborhood Stabilization Program (NSP) State Program Income funds to add to the $18
million in NDR funds for the CRC to allow for the second CRC to be constructed. The $5.5 million in NSP funds is committed to
the Groveland CRC, which has additional development costs. The two CRC facilities are currently in construction with a
completion date of fall 2022. 

Upon completion of construction the two Community Resilience Center ( under the public facility activity) will provide a number
of different year- round public services (food distribution, education and employment training) to the residents of Groveland and
Tuolumne. During emergencies, the CRCs will provide evacuation and resources for residents in the Tim Fire Impact area of
Tuolumne County and the surrounding area. 

Location Description:

The CRC feasibility study will determined that two facilities were needed and that they should be located in the

NDR Tuolumne Community Resilience
Centers

Activity Title:

Project Number:
17-NDR-02

Project Title:
Community Resilience Center

$3,345,833.65$1,378,467.65County of Tuolumne

$1,378,467.65     Program Funds Drawdown $3,345,833.65

$3,345,833.65$1,378,467.65Total Funds Expended

$ 0.00$ 0.00Other Funds

$ 0.00   Match Funds $ 0.00

$ 0.00   Non-Match Funds $ 0.00

Other Funds:

Overall This Period To Date

$ 0.00Match Funds $ 0.00

$0.00
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unincorporated communities of Tuolumne and Groveland.
County of Tuolumne census tracts are reflected in the following list of type; code; name; and sheets:
TRACT;06109002200;22;1 TRACT;06109003100;31;1 TRACT;06109003200;32;1 TRACT;06109004100;41;1
TRACT;06109004200;42;1

County is meeting weekly with development team to coordinate construction of the two CRCs. 
Some supply chain issues have caused a 60 day delay in the timeline for completing the two
CRC facilities but otherwise the construction process is going well. Onsite grading and utilities
are in place.  Foundation and concrete slabs have been put in place. Tuolumne CRC has
begun to be framed.  The county is looking for other funding to provide enhancements to the
current CRCs.  No substantial change orders have been received.
County attended trainings on new Section 3 regulations. Section 3 outreach to local community
members and businesses is ongoing. Contractor is telling the county when there are any staff
changes which would allow for Section 3 outreach and hires.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Section 3 Qualitative Efforts:

NoneActivity Supporting Documents:

17-NDR-03 / NDR Forest & Watershed HealthProject # /
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$25,915,726.00

Urgent Need United States Forest Service

Total Projected Budget from All Sources $25,915,726.00

$0.00

$0.00

$25,915,726.00

$4,466,518.22

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

17-NDR-03a

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2021

Activitiy Type:

$0.00

08/30/2022

$0.00

To Date

09/25/2017

N/A

$14,112,933.09

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

NDR - Environmental Value Under Way

Activity Description:

Removal of dead trees for fuel reduction and to support the development of a biomass energy and wood products facility.
Forest restoration through the planting of resilient and diverse non-invasive trees in the Rim Fire burn scar areas.  The activity
will reduce the risk of large damaging wildfires that threaten communities, and will restore forest and watershed health for the
communities located in the area and a large portion of the most heavily populated Bay Area of Northern California.  
This project will support healthy, resilient forests through restoration, reforestation, strategic thinning and other science-based
investments to ensure ecosystems health.

Location Description:

Throughout the 254,000 acre Rim Fire burn scar. Census tract numbers for the Forest and Watershed Health project are
06109003100 and 06109003200

Activity Progress Narrative:

NDR Forest & Watershed Health USFSActivity Title:

Project Number:
17-NDR-03

Project Title:
NDR Forest & Watershed Health

$14,112,933.09$0.00United States Forest Service

$0.00     Program Funds Drawdown $14,112,933.09

$14,112,933.09$0.00Total Funds Expended

$ 0.00$ 0.00Other Funds

$ 0.00   Match Funds $ 0.00

$ 0.00   Non-Match Funds $ 0.00

Other Funds:

Overall This Period To Date

$ 0.00Match Funds $ 0.00

$0.00
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USFS monitored work under four of the FWHP activities.  All work on 2021 noxious weed abatement activity was completed. 
California Conservation Corp staff were supervised as they completed additional fence replacement work under the Rangeland
activity.  Fuel break bid process was finalized for completion in October.  Fuels reduction work was completed by West Forest
Inc.  West Forest also completed site preparation work for 2022 planting season.  A payment request of approximately one
million dollars for this works was submitted to HCD for processing.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4600# acres of bio-mass removed 0

0/900000# of non-invasive trees planted 0

0/4500#  acres successfully reforested 0

0/675000#  seedlings on the landscape 0

0/210000#  seedlings on the landscape 0

0/126000#  seedlings on the landscape 0

0/9000000# of trees planted in project 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Section 3 Qualitative Efforts:

NoneActivity Supporting Documents:

17-NDR-04 / NDR-Biomass Facility & Wood Products CampusProject # /
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

NA Rural Community Assistance Corporation

Total Projected Budget from All Sources $1,000,000.00

$0.00

$0.00

$1,000,000.00

$50,433.53

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

17-NDR-04a

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2021

Activitiy Type:

$0.00

10/31/2020

$0.00

To Date

04/01/2017

Area Benefit (Census)

$66,062.72

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

The feasibility study will determine the best method of developing the Biomass facility (as a public facility or as an economic
development activity that will create jobs), the possible entities that are available to participate, and the highest and best
locations for siting the Biomass facility.

Location Description:

The location of the Biomass facility(ies) will not be known until the feasibility study has been completed.  Until the location is
know, the number of persons (Low, Mod and non-Low/Mod) will not be known (if the project moves forward as a public facility,
which will not be known until the feasibility study is completed).  Percentages of Low/Mod persons within Toulumne County do
not meet or exceed 51%; a waiver for the Low/Mod percentages has been requested from HUD.
If the feasibility study indicates the best path for developing the Biomass facility is to make a loan to a for- or non-profit
business, the national objective will be jobs and the number of total and low- and/or moderate-jobs created will be reported.
This planning activity will be conducted throughout the County of Tuolumne, census tracts reflected in the

Planning - Biomass FacilityActivity Title:

Project Number:
17-NDR-04

Project Title:
NDR-Biomass Facility & Wood Products Campus

$66,062.72$0.00Rural Community Assistance Corporation

$0.00$0.00State of California - CDBG Program

$0.00     Program Funds Drawdown $66,062.72

$66,062.72$0.00Total Funds Expended

$ 0.00$ 0.00Other Funds

$ 0.00   Match Funds $ 0.00

$ 0.00   Non-Match Funds $ 0.00

Other Funds:

Overall This Period To Date

$ 0.00Match Funds $ 0.00

$0.00
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following list of type; code; name; and sheets:
TRACT;06109001100;11;1 TRACT;06109001200;12;1 TRACT;06109002100;21;1 TRACT;06109002200;22;1
TRACT;06109003100;31;1 TRACT;06109003200;32;1 TRACT;06109004100;41;1 TRACT;06109004200;42;1
TRACT;06109005100;51;1 TRACT;06109005201;52.01;1 TRACT;06109985202;9852.02;1

RCAC finalized the Tool Kit and provided to SNC for review and edits.  SNC reviewed and
made comments and suggestions on formatting and content.  RCAC began making changes to
the Tool Kit based on SNC comments.  Tool Kit final document will be presented to HCD before
the end of the 2021 calendar year.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

0/22# of community engagement 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Section 3 Qualitative Efforts:

NoneActivity Supporting Documents:
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